

Sweet Pointe Website Update + Social Support

A focused refresh — the website brought up to standard and a social rhythm your team can run — done in 8–10 weeks.

You're not buying a redesign project that drags on for months.

You're buying a tight, scoped update — site refreshed, local search basics in place, and a social system with templates, a calendar, and hands-on support until your team can carry it.

THE ENGAGEMENT

WEBSITE + SOCIAL · 8–10 WEEKS

\$5,000 base

add-ons to \$7,500 max

Wire the search foundation. Drop the design into it. Hand it off.

Search-first, on purpose: tracking, schema, and Google Business Profile are configured before design work begins — so the refreshed site lands on a foundation that gets found.

- **Search-first foundation** — GA4, Search Console, GBP, schema, clean URLs — wired before design
- **Design update, mockup-first** — homepage + model page approved, then build-out
- **Mobile + speed + QA** — clear paths to order, visit, contact
- **Social foundation** — Facebook + Instagram aligned, templates, calendar
- **4 weeks of social support** — batched content + posting cadence
- **Playbook + training** — so your team runs it after handoff

BASE + ADD-ONS

BASE · \$5,000

Website + Social

The full scope above — website update, local search basics, social system, four weeks of support, documentation.

Terms: \$2,500 at signing · \$1,250 at site launch · \$1,250 at wrap.

ADD-ON

Extended Social — \$750/mo

Keep the batched content and cadence support running past the base window (up to 2 additional months).

Terms: Approved in writing, invoiced when engaged.

ADD-ON

Email Foundation — \$1,000

List capture wired into the site plus a welcome flow — the start of an owned audience.

Terms: Approved in writing, invoiced when engaged.

HOW IT ROLLS OUT

- **Wk 1** Onboard · access + assets · photo shot list
- **Wk 2** Search foundation: GA4, GSC, GBP, schema
- **Wk 3–6** Mockup → approve → build-out → QA → launch
- **Wk 6–10** Social system + support · handoff

Goal windows, not fixed dates — steered against a milestone plan.

WHY THIS AUDIENCE, THIS WAY

- **Local search + Facebook** over-index for this buyer — lead there, not TikTok
- **The site is the storefront's front door** — it should sell before they walk in
- **A rhythm beats a rebuild** — consistent presence outperforms a one-time push

What we need from you: real store + product photos (phone photos work — we send a shot list), domain + logins, GBP access, confirmed hours, prompt approvals. **Separate, on purpose:** tool subscriptions billed to you directly; paid ads and larger builds scoped when you're ready.